
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:33 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 098 Date: 09-Jul-2012 Monday

Approved Date:

Shift Hours: 00:00 00 09:00 am Break: Over Time: 1:00

Const Calendar Day: 35

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny, Warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

0000 to 0530; monitoring of lane closure on SFOBB bridge per contract 04-0120S4. Misc. MEP
paperwork. Bill Casey staff meeting at 0800.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

PS-3 Modification at W2W

I contacted Dave Law at 0730. He said the FWS crew would be spending the shift welding the
modifications to the PS-3 at the base of W2W per RFI-2650R00 and 2650R01.

I was off during the day due to monitoring a night lane closure the previous evening. On 7/10/2012, Dave
Law informed me that Damian Llanos spent the entire shift welding the PS-3 with Narciso Biagi assisting.

Dave Law assisted for 3 hours as general foreman.

I inspected the work on 7/10/2012 and determined the work performed was appropriate as reported.

001 0-MSI-EFA.187
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